
InCommand Mitiga


System Status & Readiness Spec Sheet

Build snapshot
9 October 2026

Read this first. These are the builder's own estimates, not an external audit. **Built** = the feature is coded and works in the demo (which runs on seeded local data, no backend). **Production-ready** = honestly wired to a real backend, tested, hardened and safe for real use. No module has yet run a live incident, and nothing here has passed a third-party security test. Treat every bar as a self-assessment.



Built



Production-ready

3	43	10
Production-ready (≥65%)	Partly there (45-64%)	Unproven / not started

Core platform & security	54% / 81%
Incident modules	53% / 87%
Comms, video & devices	42% / 77%
Integrations & roadmap	11% / 23%

Production-ready · Partly there · Unproven · Built but unproven (gap between the two) · Not built

Effort invested

estimated

~2 600
developer hours
range 2,200 - 2,900

Incident modules & features	900h
Platform, security & multi-tenant	450h
App core, state & UI system	350h
Comms, video & devices	250h
Testing, QA & debugging	250h
DevOps & infrastructure	150h
Docs, marketing & demo data	130h
Maps & geospatial	120h

Hours measure work done, not readiness. At this size the build is roughly **15 to 18 months of one full-time engineer**, or about **R1.2m to R1.9m of engineering** at SA senior contract rates - solo, in a first year. Getting from ~51% to production is the unglamorous half: integration, testing, a security audit and a real pilot.

Platform, Security & Infrastructure

16

Web application (Next.js 15 / React 19)	80% / 95% built
State sync API (incident JSONB)	45% / 85% built
RBAC & per-module authorization	60% / 90% built
Multi-tenant isolation (Postgres RLS)	55% / 88% built
Audit log & activity trail	60% / 85% built
Container stack (Postgres/MinIO/Redis)	55% / 85% built
Electron desktop build	45% / 75% built
Observability / metrics	30% / 55% built
Local-first store + offline outbox	55% / 90% built
Authentication, invites & resets	65% / 92% built
MFA / TOTP	60% / 85% built
Rate-limit, lockout & JWT revocation	60% / 88% built
Data-integrity guards	65% / 90% built
PWA (installable, offline)	60% / 85% built
CI pipeline	45% / 60% built
Backups & disaster recovery	20% / 55% built

Command & Situational Awareness

6

Command dashboard	60% / 95% built
Common operating picture (map)	45% / 85% built
Weather meteogram	55% / 90% built
Situation + geocode (Locate)	55% / 90% built
Map drawing & hazard plotting	50% / 85% built
Analytics & command posture	50% / 85% built

Planning, Tasking & Documentation 8

- ICS forms (201-260, FEMA, PDF) — 60% / 90% built
- Calendar / operational periods — 55% / 85% built
- Operational plays (playbooks) — 50% / 80% built
- Status boards (kanban) — 55% / 85% built
- Custom form builder — 55% / 90% built
- Briefings / SITREP — 55% / 85% built
- Task boards — 55% / 85% built
- Library & exports — 50% / 85% built

People & Resources 8

- Personnel & roster — 55% / 90% built
- Readiness engine — 50% / 85% built
- Rostering — 50% / 85% built
- Inventory & equipment — 55% / 90% built
- Attendance & fatigue — 50% / 88% built
- Certifications — 55% / 90% built
- ICS roles / org chart — 55% / 90% built
- Resource requests — 50% / 85% built

Field Intelligence 6

- Damage assessment — 55% / 90% built
- Residents / population impact — 50% / 85% built
- Utilities / electricity — 50% / 85% built
- Road damages — 50% / 85% built
- Shelters — 55% / 88% built
- Outage map — 45% / 85% built

Communications, Video & Devices 7

- Live Ops comms (channels, paging, distress) — 45% / 85% built
- Device registry & QR onboarding — 50% / 85% built
- Telemetry / bodycam GPS (MQTT bridge) — 35% / 70% built
- Client error tracking — 45% / 75% built
- Self-healing live connections — 50% / 85% built
- LiveKit bodycam video (publisher) — 40% / 75% built
- Mass notifications (SMS / email) — 30% / 65% built

What stands between here and production

- [ ] Independent security / penetration test (auth, RLS, tenant isolation)
- [ ] End-to-end sync tested under real concurrency + conflict resolution
- [ ] Real backend run with real multi-user data (not localStorage demo)
- [ ] Bring up the Docker stack (Postgres, MinIO/S3, Redis, LiveKit, mail)
- [ ] SMTP + SMS providers wired (mass notifications)
- [ ] MQTT bridge + telemetry sidecar for real bodycam GPS
- [ ] LiveKit + a real bodycam paired for live field video
- [ ] Google Maps API keys (satellite / hybrid / traffic)
- [ ] Error sink to an aggregator; observability dashboards
- [ ] Backup + restore actually drilled; a real pilot incident run

Roadmap - in development

- Resgrid call-taking & dispatch integration — 5% / 15% built
- Teltonika FMC150 + GPS Worx vehicle telematics — 3% / 10% built
- Teltonika BLE gear tags — 3% / 10% built
- SSM DXF site-survey engine (external, in development) — 2% / 5% built

Planned or external, not yet part of the live system. Listed as direction, not current capability.

Integrations & External 5

- Google Maps hybrid (satellite/geocode/traffic) — 40% / 75% built
- Teltonika FMC150 / GPS Worx tracking — 3% / 10% built
- SSM DXF site-survey engine — 2% / 5% built
- Resgrid call-taking & dispatch — 5% / 15% built
- Teltonika BLE asset tags — 3% / 10% built